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 Courthouse Study 
 
The Queen Anne’s County Circuit Courthouse Study was developed to provide information to the County and Circuit Court upon which to base 
short and long-term facility development decisions for the Circuit Court of Queen Anne’s County. The study’s scope focused on the main county 
courthouse located in downtown Centreville, Maryland. 
 
The courthouse study provides the following: 

¾ General assessment of existing facility conditions. 
¾ Departmental staff and space requirements for the current, five, ten, fifteen, twenty and twenty-five year period. 
¾ Long-term planning options to accommodate departmental facility requirements to the year 2030 as a driver for the short-term option. 
¾ Short-term planning options to accommodate department facility requirements. 
¾ Estimated current project costs. 
¾ Recommendation for implementation. 

 
Statement of Problem 
 
Currently, the county’s Circuit Court system in this study operates from the historic courthouse in downtown Centreville, consisting of three 
levels, one below grade and two above grade. It is the oldest courthouse in continuous use in the State of Maryland and one of the oldest in the 
country. The facility is overcrowded, functionally deficient and requires ADA, life safety and building code upgrades. Though people go through a 
security screening process upon entering the courthouse at the entry level, the courthouse still has severe security deficiencies related to the lack of 
prisoner transfer and holding facilities, and commingling of judge, jurors, staff and the public in a common corridor system throughout the 
building. In-custody defendants are escorted through an exterior side door and taken up a dedicated elevator used by the sheriff to a holding cell 
adjacent to the courtroom. In-custody defendants are often escorted through the front door, which is the only public access, and taken up an 
elevator (dedicated for secure use and ADA from first to second floor, only) used by the sheriff, to a holding cell adjacent to the courtroom. Even 
when in-custody prisoners are brought in through a side access, the entrance is into the Clerk's Office and the path to the elevator goes through an 
office with six-seven employees.  The present system is very disruptive. This elevator also provides the only means of accessing the other floors 
for the physically disabled. 
 
The extent of current facility deficiencies and their impact on operations and services to the public varies. The following is a brief summary of the 
status of existing building: 

� The building cannot accommodate the current and future needs of the judicial system. 
� Significant building systems (air handling, mechanical, electrical, and telecommunications) are operating beyond their capacity 

or they are at the end of their useful life. 
� In order to meet applicable codes and update facility infrastructure, substantial costs will be incurred. 

http://mdcourts.gov/clerks/queenannes/media.html
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Project Goals 
 
Throughout the duration of the planning process, DMJM Design met with the Chief Administrative Judge and Clerk of the Circuit Court to 
understand their goals for this project. Identifying these goals helped to formulate a process that assures they would be addressed and used in 
arriving at a recommended solution. The goals identified consist of: 
 

� Accommodate Long- and Short-Term Needs of the Judicial System. 
� Provide a secure facility. 
� Co-locate the Clerk of Court function. 
� Enhance the effective and efficient operation of the court system. 
� Develop cost-effective solution. 
� Addition of a second courtroom to accommodate another judge and master, as well as help with case management. 

 
Scope of Work 
 
DMJM Design’s scope of work consists of: 
 

� evaluating the existing conditions within and around the court facility,  
� analyzing the historical trends and forecast the future Circuit Court caseload and correspondingly determine the number of 
judicial officers, ancillary staff, and clerk of court staff;  
� estimating the area required for each court agency in 5 year increments to the year 2030, 
� estimating the number of parking spaces to accommodate the needs of the courts, 
� preparing planning development options that illustrate how the long- and short-term spatial needs of the court system can be 
accommodated,  
� developing project cost estimates, and  
� preparing an implementation plan. 

 
The development of the planning options was predicated on the assumption that the existing below grade structure constructed in the early 1960s 
is capable of accommodating a vertical expanded structure and connecting to the historic courthouse. If documents are not available to substantiate 
this assumption, the consultant highly recommends that a detailed engineering analysis be conducted prior to the design phase to verify and assure 
that the structure can support a vertical expansion. 
 
 
 



PROJECT REPORT                                                                           Queen Anne’s County Circuit Courthouse Study 
   

 
DMJM Design AECOM      Page 1 - 3 

 
 
 
Existing Conditions 
 
The circuit court is currently housed in the historic courthouse located at 100 Court House Square in Centreville, Maryland. The courthouse was 
originally constructed in 1796 and expanded and renovated in 1876. During the period of the Cold War during the 1960s, a basement was 
constructed on the west side and used as a bomb shelter. The building is inadequate for short- and long-term occupancy and is functionally 
deficient for the operational needs of the courts. Existing operational issues include deficiencies of the following: 
 

OPERATIONAL 
¾ Prisoner transfer and building security is severely impacted by the lack of dedicated paths of travel for prisoners, lack of secure 

courtroom holding facilities and lack of electronic security system. The lack of these systems poses a security risk to staff, the public 
and prisoners. 
o Building security for the public and court staff. 
o Courtroom security for the public and court staff. 
o The building does not have separate public, restricted and secure levels of circulation. 

¾ The building does not provide sufficient space to accommodate either short-term needs or future growth in the courts. 
 

PHYSICAL 
¾ The building is not thoroughly compliant with current codes, including ADA accessibility requirements. This non-compliance 

includes, among other things, the courtrooms and clerk counter areas. 
¾ The wooden sash and single pane glazing in all the windows are old and energy inefficient and the counterweights do not work. 
¾ The mechanical system is antiquated. The steam boiler is still functioning, but is about to approach its life cycle period. The air 

conditioning system has been operating without significant problems; however, it previously ran off a 208 voltage town system that 
occasionally on hot days would shut off. In 2004, a booster system was added and has been operating without problems thus far. 

¾ The electrical system is extremely old. There are three generations of wiring in the building. This was underscored when the electric 
panel incinerated last year and required replacement, while court was operated (in the dark) by generator.  The AOC has informed the 
County Administrative Judge that such occurrences in the future should result in closing the courthouse. The emergency generator is 
approximately 40-years old and was installed when the underground structure was constructed.  

¾ There’s no fire suppression system in the courthouse. 
¾ The plumbing fixture count is not up to current standards. 
¾ All computer and telecommunication systems are handled by the State of Maryland and appear to be generally inadequate to serve the 

needs. 
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Area Definition 
 
Most of the analysis consists of assessing the current and future spatial needs of the court system. Several abbreviations are used throughout this 
report to describe various ways of quantifying space that the courts occupied. They consist of NSF (net square feet), DGSF (departmental gross 
square feet), and BGSF (building gross square feet). The following defines the various terms: 
 

Net Square Feet (NSF) – the functional size of required spaces – offices, workstations, counters, filing area, conference rooms, etc. – that 
does not include the wall thickness of a room and circulation required to access these spaces. As an example, a private office with an 
inside dimension of 10’ X 12’ is 120 net square feet (NSF) in size. 
Departmental Gross Square Feet (DGSF) – the accumulation of all the functional spaces in a department (NSF) plus the thicknesses of all 
the walls and circulation required to access each individual space. Generally, a multiplier is factored to the total net square footage of 
space in a department to arrive at the departmental gross square feet (DGSF). Administrative areas typically require an additional 35% of 
the net square feet to accommodate the partitions and circulation system. 
Building Gross Square Feet (BGSF) – the accumulation of all the departments located in the building (summation of all DGSF) multiplied 
by a factor that accounts for all building support systems. This includes exterior wall, elevators, public restrooms, fire stairs, and major 
vertical duct shafts. BGSF is the total size of a building. 
 

The calculation of mechanical and electrical rooms is a separate line item and is factored prior to the determination of the building gross square 
feet. In the climatic zone of the northeast such as Queen Anne’s County, approximately eight percent (8%) of the total departmental gross square 
feet of space is added within the structure to account for proper mechanical and electrical rooms.  
 
Courthouses by their nature are spatially inefficient structures. The need to provide wide corridors to handle the volume of traffic and three 
separate circulation zones (public, private and secure) results in the higher inefficiency as compared to a typical office structure. Courthouses are 
approximately 65% efficient when compared to an administrative office structure that is generally 75% efficient and higher. 
 
 
Project Needs 
 
While the general facility evaluation was being completed, DMJM Design also undertook a data collection effort to develop projections and 
estimates of probable future personnel needs and resulting estimated space needs. This effort produced projections in 5-year increments to the year 
2030. This task confirmed that the Circuit Court had not only long ago outgrown its court facility space capacity, but also requires a major initial 
investment to bring everyone up to modern standards. 
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Currently, the Circuit Court occupies a total of 5,975 NSF (net square feet). However, if they were brought up to modern standards by providing 
courtroom holding cells, victim/witness waiting rooms, offices and workstations, master’s hearing room, conference room for family services 
coordinator, office for assignment and jury commissioner, central holding with vehicular sallyport and separate waiting areas, the total requirement 
for today’s needs is 16,730 NSF, a 180 percent increase. Putting aside the departmental and building gross are, this analysis clearly shows that the 
circuit court lacks the necessary functional spaces and sizes required in a modern court facility. 
 
The analysis of recent and historic trends showed that Queen Anne’s County population has grown steadily from 1994 to 2004 by 2.6 percent per 
year. Official state future population projections show that growth is expected to increase from the current population of 44,632 to approximately 
63,300 in 2030. Table 1-1 summarizes the historical and projected population growth for Queen Anne’s County. This population projection was 
derived by Maryland Department of Planning. 
 

Queen Anne's Change  in Change  in
F isca l County Number Percent

Year Year Popula tion Per Year P er Year

HIS TORICAL POPULATION

1994 93-94 36,218     
1995 94-95 36,784     566      1.6%
1996 95-96 37,967     1,183   3.2%
1997 96-97 39,150     1,183   3.1%
1998 97-98 40,334     1,184   3.0%
1999 98-99 41,517     1,183   2.9%
2000 99-00 41,854     337      0.8%
2001 00-01 42,350     496      1.2%
2002 01-02 42,598     248      0.6%
2003 02-03 43,615     1,017   2.4%
2004 03-04 44,632     1,017   2.3%
2005 04-05 45,950     1,318   3.0%

Change  from 1990 to 2005 = 8,414   23%

PROJ E CTE D POPULATION

2005 45,950     1,318   3.0%
2010 49,900     3,950   8.6%
2015 53,850     3,950   7.9%
2020 57,250     3,400   6.3%
2025 60,600     3,350   5.9%
2030 63,300     2,700   4.5%

Changes from 2005 to 2030= 17,350 37.8%

Population Source: Maryland Department of Planning, Planning Data Services , May 2004
Note: Forecas t only provided in f ive-year increments . The cons ultant us ed a s traight line projection to es timate years  between thos e intervals .

Table  1-1

Queen Anne's County Resident P opula tion, 1994-2030

Queen Anne's  County, Maryland

HIS TOR ICAL  AND PR OJ E CTE D POPULATION, 1994-2030

Population
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A variety of projection models were run and the results evaluated for future court personnel and court space needs. From among those models 
considered and those selected as being the most reflective of conditions and possible outcomes in Queen Anne’s County, the results summarized 
Table 1-2 were used. The significant result from the forecast is the projected need of a second judge to the bench between 2010 and 2015. The 
presence of a second judge will require a need for a second courtroom set to serve the county. The results of this forecast also became the basis for 
estimating future space needs, which in turn allowed estimation of the amount of expansion requirements. A more detailed analysis on the 
projection for each court system is included in the appendix of this report. 
 

Filings 1995 1996 1997 1998 1999 2000 2001 2002 2003 2004 2005 2010 2015 2020 2025 2030

CIRCUIT COURT 785        764        671        703        727        814        880        989        894        1,179     1,163     1,352     1,580     1,811     2,064     2,329     

Criminal 138        96          69          105        80          121        122        144        156        309        303        389        480        574        673        771        
Civil 521        527        497        478        543        588        639        690        599        706        704        791        896        1,018     1,156     1,309     

Juvenile 63          82          53          59          47          61          71          106        95          149        131        176        233        302        392        505        
Paternity 63          59          52          61          57          44          48          49          44          15          25          58          62          66          70          73          

Total Circuit Court 1,413     1,671     1,960     2,290     2,658     

Population 36,784   37,967   39,150   40,334   41,517   41,854   42,350   42,598   43,615   44,632   45,950   49,900   53,850   57,250   60,600   63,300   

Judgeships 1995 1996 1997 1998 1999 2000 2001 2002 2003 2004 2005 2010 2015 2020 2025 2030
Circuit Court 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.4         1.6         1.7         2.1         2.4         
Judicial Staff 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0 4.0 9.0         9.0         9.0         9.0         9.0         

Masters and Secty 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0 2.0 2.0         2.0         2.0         2.0         2.0         
Family Services Coord 0.0 0.0 0.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0         1.0         1.0         1.0         1.0         
Clerk of Circuit Court 10 11.5 11.5 12 11 12 13 13 13 14 14 14.4       16.6       18.5       21.3       23.9       

TOTAL CIRCUIT COURT 14 15.5 15.5 17 16 17 18 18 18 20 22 27.8       30.2       32.2       35.3       38.2       

Note: 2005 Judicial Staff consists of judicial secretary, law  clerk, and court reporter, and additional court reporter for Master.
Assignment/Jury Commissioner included in Circuit Court Judicial Staff.

Projections

Table 1-2
SUMMARY OF HISTORICAL AND PROJECTED FILINGS AND JUDGEHSIPS

Queen Anne's County Circuit Court System Space Needs Analysis
Projections

 
The next step in the analysis is to convert the court and personnel projections to estimates of space needed for future years. While the projections 
are extended to 2030 to speculate about what might be needed by that time, obviously shorter-term projections are likely to have less deviation 
from probable outcomes. Moreover, as a public sector development strategy it is in the taxpayers’ best interest to pay for and build to a future size 
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that is not so far in the future that excess space is created well before it is needed. However, in building to a shorter range need, government should 
do so in a manner with a design and construction strategy that can be easily expanded, rather than needing to abandon a building or site or to make 
substantial and costly remodeling after only five to 10 years. Such a strategy is vital to accommodating long-range growth needs, both as 
economically as feasible and in as non-disruptive a manner as possible. Based on the projections analysis shown in Table 1-2 the estimated future 
spaces of all the court agencies from the current year to 2030 were computed as shown below in Table 1-3: 
 

Components NS F DGS F NS F DGS F NS F DGS F NS F DGS F NS F DGS F NS F DGS F NS F DGS F

Circuit Court J udiciary 2,832   5,236   6,807   6,011   8,115     9,161   12,367   9,161     12,367   9,161     12,367   9,161     12,367   

Circuit Court S taff 2,603   3,935   5,116   3,945   5,129     4,073   5,295     4,303     5,594     4,431     5,760     4,521     5,877     

Court Holding -      1,320   1,980   1,700   2,550     1,700   2,550     1,700     2,550     1,700     2,550     1,700     2,550     

Court S upport 360      3,189   3,986   3,289   4,111     3,289   4,111     3,289     4,111     3,289     4,111     3,289     4,111     

Facility S upport 180      3,200   3,680   3,200   3,680     3,200   3,680     3,200     3,680     3,200     3,680     3,200     3,680     

TOTAL NS F & DGS F 5,975   16,880 21,569 18,145 23,585   21,423 28,004   21,653   28,303   21,781   28,469   21,871   28,585   

Mechanical/E lectrical 1,725   1,887     2,240     2,264     2,278     2,287     

Building S ubtotal 23,294 25,471   30,244   30,567   30,746   30,872   

TOTAL BUILDING GROS S  S F 28,652 31,330  37,200  37,597  37,818  37,973  

Table 1-3
COURT S UMMARY S PACE  NE E DS

Queen Anne's  County, Maryland
2020 2025 2030Existing 2010 20152005

 
Note:  NSF (Net Square Feet) is the functional square footage for each department. 
 DGSF (Department Gross Square Feet) is the total of all net square feet in a department plus internal circulation and wall thicknesses. 

BGSF (Building Gross Square Feet) is the total all departmental gross square feet, plus building circulation, mechanical rooms, elevators 
and fire stairs, and exterior wall thickness. 

 
Table 1-3 clearly shows the deficiency that exists in the circuit court system. A good way to understand this deficiency is by comparing the 
shortfall that exists in the existing net square feet of space as compared to the 2005 (current) net square feet of space. The difference between 
5,975 NSF to 16,880 NSF results is a shortfall of 180%. This significant shortfall is not unusual for jurisdictions that have been operating out of an 
old historic courthouse. Courthouses have changed substantially in the last 20 years with security, space standards and accessibility being at the 
forefront of the improvements. Some of the reasons that the shortfall exists in Queen Anne’s County include, but are not limited to the following: 

¾ No separate circulation system for the judges and public. 
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¾ Lack of central holding including vehicular sally port. 
¾ No attorney/client conference rooms and victim/witness waiting rooms. 
¾ Inadequate space for storing court records. 
¾ No courtroom waiting area. 
¾ Inadequately sized workstations for clerks. 
¾ Inadequately size and insufficient counter areas for the public. 
¾ Small toilets that do not comply with the American with Disabilities Act (ADA). 

 
The recommended strategy that has been successful elsewhere is to design and build easily expandable additions or new buildings that start out at 
a size that corrects current deficiencies plus could last for up to ten years of estimated need before another major expansion is needed. However, as 
shown in Table 1-3, the difference between existing and 2005 spatial needs is 180%. What this table clearly demonstrates is the severe spatial 
deficiency that exists and the need to upgrade the current conditions. 
 
Existing Site Issues 
 
The site of the existing historic courthouse, prominently located in downtown Centreville, poses several challenges and issues that may affect the 
ability to develop an expanded judicial center. Figure 1-1 illustrates the site plan and the area that can be developed. The following provides a 
succinct description of the issues that limit the development of the site: 
 

1. Courthouse Green The eastern part of the courthouse fronts a beautifully landscaped downtown square or green. The green provides 
a formal procession point from Commerce Street (Rt. 213) to the courthouse. A statue of Queen Anne is placed in the green, donated 
and dedicated by Her Royal Highness Princess Anne of England in 1977.  There’s also a war memorial wall on the courthouse green 
that lists all of Queen Anne’s County’s residents who died fighting in various wars. Due to the historic nature of the courthouse and its 
green, the courthouse green would not and should not be considered as an area for developing an expanded courthouse. 

2. Northern and Southern Sides. Both of these areas along the sides of the historic courthouse are not available for development 
considering that the structure is within several feet of the property line and public sidewalk. The only areas that would be considered 
suitable for development are the two small pockets of the courthouse that is flanked by the clerk’s office on the first floor and 
courtroom on the second level. These pockets represent approximately 500 SF of area. Due to the limitations of these sides, the 
northern and southern sides would not provide any reasonable area for expanding the historic courthouse. 

3. Western Side. The western side, facing the Liberty Building, is the only developable area for an expanded courthouse. The available 
area for development is approximately 4,800 SF, mostly over the 1960s bomb shelter. The underground structure was designed to 
accept a future vertical structure. An emergency generator is located on the northern side of the property enclosed in a brick wall, 
which is unsightly, and the judge has indicated that he would like to have this removed. The area is sparsely landscaped.  The western 
side is clearly the only suitable area for expanding the historic courthouse. 
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Figure 1-1 
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Potential Option Development 
 
Based on the previous site analysis and space need projections, the western side of the historic courthouse would provide minimal opportunities to 
handle the future expansion needs of the Circuit Court. Constructing a two-story structure over the basement and keeping it the same height as the 
historic courthouse would still leave a spatial shortfall of approximately 3,600 DGSF to handle the current needs. The consultant analyzed the 
potential of a three story structure to determine the available area to handle the projected needs. Table 1-4 summarizes the existing area 
(departmental gross square footage) in the historic courthouse and the new area through a three story addition (note that the lower level of the 
expansion is covered through the 1960s bomb shelter). The result is approximately 21,340 DGSF available for the courts. 
 

Level Historic 
Courthouse

Addition Total

Lower 4,600               -                   4,600           

First 2,830               3,550               6,380           

Second 3,180               3,550               6,730           

Third -                   3,630               3,630           

Total 10,610             10,730             21,340         

Table 1-4

 
 
 
Using this analysis, the consultant assessed if this scenario would provide sufficient area to handle the current needs of the court system. Table 1-5 
summarizes the current needs of the courts (21,569 DGSF), the available area in the historic courthouse (from Table 1-4), and the area added with 
a new three-story expansion. The shortfall is only 2294 DGSF. Clearly, a three-story addition to the historic courthouse would handle the short-
term (current) needs of the courts.  However, two questions must be asked: 1) will a three story addition to the historic courthouse be acceptable to 
the community, and 2) is it worth the use of public funds to build an expansion that will only handle the current needs of the court system and not 
accommodate the long-term requirements, particularly when a new judge is appointed to the bench in the next three to ten years.   
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DGS F

Proposed Area  for 2005 21,569             

Ex isting Available  Area  
in Historic Courthouse

10,610             

Current S hortfa ll 10,959             

New Three  S tory Addition 10,730             

F ina l S hortfa ll 229                  

Table 1-5

 
 
The previous site analysis, particularly the inadequacy of handling the long-term needs of the circuit court system, poses an important issue for the 
county to consider: does it make financial sense from a financial viewpoint to maintain and expand the courthouse on the downtown site, or should 
the courthouse be relocated to another site? The construction of a new county jail or regional jail has been an issue discussed for various years in 
Queen Anne’s County. A number of jurisdictions have developed consolidated courthouse/jail facilities due to the same issues that Queen Anne’s 
County is facing. One of the benefits of a consolidated courthouse/jail is the lower operational cost of escorting in-custody defendants between 
both facilities and the lower risk of an escape during the process. Moreover, the joint development capital cost can be lowered since projects are 
constructed at the same time and the design will consolidate building systems (mechanical, electrical, etc.) that would normally be duplicated.  The 
prospect of relocating the court system from the historic center of town may be sensitive since it has been located downtown throughout the 
county’s history. 
 
Another option is relocating the courts into the county administration building (Liberty Building) and backfilling the historic courthouse with 
county administrative functions. Though the consultant did not undertake a spatial analysis to determine if the county administration building has 
sufficient space to accommodate the long-term needs of the circuit court, the larger problem centers on the functional layout of the Liberty 
Building and it’s capability of handling the security needs if the courts. Courthouses are significantly different in their internal functional 
organization where three levels of security zones or corridors should be provided to separate all the parties until they reach the courtroom. The 
three circulation zones consist of the public, private (judicial) and secure corridors. This is a concept used in all modern courthouse designs and is 
one of the most proactive ways of securing a facility. This concept prevents the inadvertent commingling of parties in a public corridor that can 
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potentially lead to a volatile situation. The historic courthouse, due to its limitations, can only provide two different circulations zones (secure 
circulation is separated to a certain extent with a dedicated elevator for defendants).  The existing county administration building will not be 
capable of accommodating this circulation concept and should not be considered as an alternative to house the circuit court needs on a security 
level.  
 
Finally, another option is to close Liberty Street between the courthouse and the county administration building. This closure would enlarge the 
site to handle the long-term needs of the courts. The area between both facilities can be converted into a government plaza where a new secure 
entry into courthouse would be located. The existing historic entry would be closed in this scenario. However, Commerce and Liberty Streets are 
main one-way arteries going through the downtown area. Commerce Street is for north-bound traffic and Liberty Street handles south-bound 
traffic. Closing Liberty Street west of the courthouse would severely impact traffic flow through town. There have been discussions regarding a 
new by-pass artery that would redirect traffic on Route 213 away from downtown Centreville. If this by-pass is constructed, the closure of Liberty 
Street would mitigate traffic through the downtown and should seriously be considered by Queen Anne’s County to expand the circuit courthouse.  
 
Development Concept 
 
Based on the forecast for the future needs, the analysis of the existing site, and the potential option development of maintaining the circuit court 
system downtown, the next step is to present a concept of how an expansion program can occur on the western side of the historic courthouse. If 
one was to assume that the closure of Liberty Street was feasible in a ten-year time frame, the development concept should be strategically handled 
in a manner where the short-term solution can easily expand into a long-term option. Phasing judicial projects over a long-term requires a different 
approach. The deployment scenario in the first phase should consider how the internal organization can accommodate different programmatic 
functions in the second phase. By this, the administrative function in the first phase addition should be designed to accommodate a second 
courtroom when the second phase construction program begins. This would require the need to design the space with long column spans, high 
ceiling heights and secure elevator for the courtroom’s functional requirements. 
 
Neighboring Anne Arundel County recently completed a ten-year phasing program of expanding their circuit courthouse. In this case, the first 
phase consisted of demolishing several structures and constructing an addition that accommodated 16 courtrooms. The second phase included 
another addition to handle the circuit court’s administrative needs. The final phase consisted of restoring the 1826 historic courthouse. The historic 
courthouse was maintained as the symbolic, but secure, entry into the expanded judicial center and the historic courtroom became a community 
room.  
 
Table 1-5 summarizes a proposed occupancy scenario for handling the short-term needs of the courts through the re-use of the historic courthouse 
and a western expansion. Figure 1-2 illustrates a site plan on how this expansion can occur. 
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Level Component DGSF 
Planned

DGSF 
Available

Shortfall 
Overage Comment

Basement 4,200       does not include existing mechanical
Central Holding 1,170       
Inactive Files - Clerk 575          
Land Records 805          
Bulk Storage 460          
Court Security 830          
Facilities 656          
Subtotal 4,496       (296)       

First Floor 6,110       
Vehicular Sallyport 810          
Clerk of Court 3,736       
Public Areas 2,128       
Facilities 437          
Subtotal 7,111       (1,001)    

Second Floor 6,580       
Circuit Court 4,792       
Master's Hearing Room 2,013       
Subtotal 6,805       (225)       

Third Floor 3,400       future second circuit courtroom set
Law Library 900          
Jury Assembly 1,244       
Attorney Conference Rms 1,013       
Subtotal 3,157       243        
TOTAL 21,569      20,290      (1,279)    2005 Needs

23,585      20,290      (3,295)    2010 Needs
28,005      20,290      (7,715)    2015 Needs
28,303      20,290      (8,013)    2020 Needs
28,469      20,290      (8,179)    2025 Needs
28,585      20,290      (8,295)    2030 Needs

Table 1-5
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Figure 1-3 illustrates how the second phase expansion program would occur through the closure of Liberty Street and the construction of a new 
government plaza between the expanded courthouse and Liberty Building. This expansion program would handle the 2030 spatial needs of the 
circuit court system. 
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Preliminary Cost Estimates, Comparison and Recommendation 
 
The final part of the concept options of phasing a courthouse project compares their estimated probable cost differences, in terms of the one-time 
capital project expenditure. For the development option preliminary estimates for the construction cost plus soft costs (e.g. professional design 
fees, testing, furniture, fixtures, equipment, and contingency) were also estimated as 2005 present values. The development cost for Option 1 
includes internal demolition, upgrade to the building systems (mechanical, electrical, roofing, and exterior system). Contingency provides 
insurance for certain unknown construction and design issues that will not be identified until the design and construction process. Table 1-5 
summarizes the preliminary construction and project costs for both options, renovating and expanding the historic courthouse, and for constructing 
a new court facility: 
 

Option Construction 
Cost Soft Cost Total Project 

Cost Comments

1
Expand courthouse to 
West to meet current need. 
Renovate historic 
courthouse

5,375,240.00$   1,417,666.80$   6,792,907$    Parking not included.

2 9,702,940.00$   2,442,646.80$   12,145,587$  Parking not included.

3 New Courthouse 8,698,360.00$   1,851,907.26$   10,550,267$  Land acquisition cost not 
included. Parking on grade.

Table 1-5

 
 

 
The difference in project cost between the two options is $4.36 million. However, Option 1 is only budgeted to handle the 2005 spatial needs, and 
yet it still falls short of meeting that goal by approximately 1,110 DGSF. Furthermore, Option 1 does not address any of the parking problems in 
and around the historic courthouse. In this option, parking will continue to occur on street around the historic courthouse or at the county 
administration building.
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Implementation 
 
The previous section on the project cost comparison between the two options brings an important issue for the circuit court and county 
commission to decide: should public funds be expended to renovate and expand the historic courthouse if Liberty Street cannot be closed. This 
expansion option will not serve the long-term needs of the court system. Maintaining the courthouse on the courthouse green is symbolically and 
economically important to Centreville and its residents. A number of jurisdictions across the country faced this quagmire in deciding how best to 
continue using a historic courthouse when it simply cannot handle the spatial, functional and operational needs of a modern court system. 
Neighboring Anne Arundel County across the Chesapeake Bay was fortunate to have sufficient area behind their 1825 courthouse to accommodate 
a 300,000 SF expansion. The same was true with Prince George’s County. However, Berkeley County (West Virginia) faced this situation when 
the site of their 1800s courthouse could not longer sustain future growth. The county opted to relocate their court system several blocks away 
within an abandoned mill structure.  
 
Each jurisdiction has their own set of criteria, but the consultant can provide the county with objectives that must be used when exploring and 
evaluating various options to provide functional space for their court system. In the course of making a recommendation on the courthouse option, 
the commission must seriously consider several issues: 
 

¾ Think Long Term 
¾ If short term, make sure that a long-term option can easily be handled on the site 
¾ Assure that security isn’t compromised 
¾ Don’t find a middle ground on the spatial and functional needs for the courts 
¾ Look at long-term investment 

 
In making a recommendation for the courthouse, the commission should also decide if they want to consolidate their jail and courthouse on 
another site, or separate them. The consultant has been working with a county in Michigan that is facing the same issue as Queen Anne’s County. 
Their historic courthouse is located adjacent to the county jail in the downtown area. Both structures have outgrown their useful life and cannot 
accommodate any future growth. Moreover, the existing site presented several limitations that would make it difficult to construct a long-term 
functional justice facility. Finally, the financial cost of constructing a new justice complex as compared to renovating and expanding the existing 
facilities was not financially prudent. Therefore, the county commission has decided to examine an option of constructing a consolidated 
courthouse/jail on a downtown site. 
 
Based on the process of projecting the future needs of the court system, assessing the conditions of the existing courthouse and developing the 
option for handling the long- and short-term needs of the court facility, the consultant recommends that if Liberty Street cannot be closed to handle 
the long-term needs of the circuit court system, the county should explore and examine a different site that will accommodate the requirements and 
operations of Queen Anne’s County Circuit Court in a modern court facility. 


	Button1: 
	Button2: 


